



Republic of the Philippines

LA TRINIDAD WATER DISTRICT

FA 249-B Km. 4, Balili, La Trinidad

Benguet Province 2601

Tel. Nos.: (074)-422-2679 / (074)-422-2078

Telefax No.: (074)-422-1848

Construction and Maintenance Department

ONGOING PROJECTS FOR THE MONTH OF APRIL 2016

1.0 Project Name : Installation of New 6" dia. Transmission Main and 2" dia. Distribution Main

Location: Puguís, La Trinidad, Benguet

Station: from Swamp Deep Well to Mr. Balucan Area

Date Started: October 01, 2015

Remarks: Ongoing

2.0 Project Name : Installation of New 4" dia. Transmission Main and 2" dia. Distribution Main

Location: Puguís, La Trinidad, Benguet

Station: from Mr. Balucan to Ms. Panico Area

Date Started: October 06, 2015

Remarks: Ongoing

3.0 Project Name : Rehabilitation Program

Location : Upper Kesbeng, La Trinidad, Benguet

Station : from Mr. Akilit Area to Capitol Gym

Date Started : December 21, 2015

Remarks: Ongoing

4.0 Project Name : Construction of Pump House

Location: Puguís, La Trinidad, Benguet

Station: Swamp Deep Well Area

Date Started: January 08, 2016

Remarks: Ongoing

5.0 Project Name : Extension of Cruz Pump House/Gen. Set Housing

Location: Cruz, La Trinidad, Benguet

Station: Cruz Pump House Area

Date Started: January 06, 2016

Remarks: Ongoing

6.0 Project Name : Installation of New Transmission and Distribution Main

Location: Pico, Puguís, La Trinidad, Benguet

Station: Rising Sun to Deep Well No. 3 / Batori Area

Date Started: March 02, 2016

Remarks: Ongoing



Republic of the Philippines

LA TRINIDAD WATER DISTRICT

FA 249-B Km. 4, Balili, La Trinidad

Benguet Province 2601

Tel. Nos.: (074)-422-2679 / (074)-422-2078

Telefax No.: (074)-422-1848

7.0 Project Name : **Rehabilitation Program**

Location: Balili, La Trinidad, Benguet

Station: Mr. Ambassing to Mr. Sano Area

Date Started: April 06, 2016

Remarks: Ongoing

8.0 Project Name : **Source Development (Deep Well)**

Location: Pico, La Trinidad, Benguet

Station: Pico Deep Well Area

Date Started: October 26, 2016

Remarks: Ongoing

Approved by:


ENG'R JESUS C. DUCUSIN

Department Manager B
Construction and Maintenance

Noted by:


ENG'R OLIVER L. TAULE

General Manager